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2012-2(April)

Postsecondary Education Cabinet/Western Kentucky University

Center for Research & and Dev Infrastructure and 
Renovations (subproject: Construct WKU Data Center)

Warren Complete/In Warranty 08/12/11 08/12/11

Center for Research & and Dev. Infrastructure and 
Renovations

Warren Planning2010-2012

Central Reg. Postsecondary Education cntr. Design-BRAC Hardin Awaiting Initiation by Agency2010-2012

Construct Agriculture Research Services 
Greenhouse/Headhouse

Warren Complete/In Warranty2010-2012 100 03/30/12 03/20/12

Construct Center for Dairy Education and Innovation Warren Awaiting Initiation by Agency2010-2012

Construct Fit-Out of Leased Space Warren In Construction2010-2012 20 07/31/12

Construct Honors College Facility Warren Planning2010-2012

Construct Mesonet Computer Center Warren Awaiting Initiation by Agency2010-2012

Construct Next Generation UI-LO Emission Coal - Fired 
Heat Plant

Warren Awaiting Initiation by Agency2010-2012

Construct Scale-Up Compost Heat Greenhouse Warren Awaiting Initiation by Agency2010-2012

Construct SKyTeach Program Facility Warren Awaiting Initiation by Agency2010-2012

Construct Track Facilities Warren Design/Phase A2010-2012

Environmental Science and Technology Hall Design Warren Awaiting Initiation by Agency2010-2012

Improve University Drive Intersection Warren Awaiting Initiation by Agency2010-2012

Install Bike Paths Warren Design/Phase A2008-2010

Interior Renovations Jones Jaggers Warren Awaiting Initiation by Agency2010-2012

Purchase Property for Campus Expansion Warren Awaiting Initiation by Agency2010-2012

Renovate Academic Athletic #2 Warren Multiple Subprojects2004-2006
Project broken down into four subprojects - Renovate Acad Ath #2 (Phase I:  Waterproofing/Staining Current Stadium); Renovate Acad Ath #2 
(Phase II:  Utility Upgrades); Renovate Acad Ath #2 (Phase III:  Construct West Grandstand); Renovate Acad Ath #2 (Phase IV:  Renovate East 
Grandstand).  All subjects complete and closed out.

Renovate Downing University Center Warren Planning2010-2012

Renovate Downing University Center - Phase III Warren Complete/Closed Out2008-2010 100 11/30/10 11/30/10

Renovate Downing University Center (subproject: Upgrade 
AV/Lighting and Sound System)

Warren Complete/In Warranty 100 11/30/11 11/30/11

Renovate Downing University Center Phase IV Warren Design/Phase C2010-2012
In 2010-2012 budget, project is entitled "Renovate Downing University Center - Phase III."  According to WKU staff, project should be noted as 
Phase IV.  Changed in QRS.
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Renovate Elizabethtown Research Center Hardin Awaiting Initiation by Agency2010-2012

Renovate Garrett Conference Center Phase I Warren Planning2008-2010

Renovate Ivan Wilson Center Phase I Warren In Construction2008-2010 98 08/24/12

Renovate Kentucky Building Design Warren In Construction2008-2010 75 07/31/12

Renovate Science Campus-Phase II (subproject - Phase C:  
Renovate Thompson Center Wing)

Warren Design/Phase C2004-2006

Renovate Science Campus-Phase II (subproject - Phase D:  
Demolish Thompson North Wing)

Warren Design/Phase C2004-2006

Renovate Tate Page Hall Warren Awaiting Initiation by Agency2010-2012

Renovate Underground Electrical Infrastructure Warren Planning2008-2010

Renovate Underground Electrical Infrastructure 
(Completion of North Distribution Loop)

Warren Complete/In Warranty 07/15/11 07/15/11

Renovate Underground Electrical Infrastructure Phased Warren Planning2010-2012

Renovation & Expansion of Carroll Knicely Center Warren Multiple Subprojects2006-2008
See the following two subprojects:  Roof Replacement and Building Renovation & Expansion.

Repair and Renovate Craig Alumni House Warren Planning2008-2010

Repair/Renovate Parking Structure #1 (Subproject: 
Repair/Renovate Parking Structure Phase III)

Warren Complete/Closed Out 100 08/12/11 08/12/11

Replace Building Ford College Business - Grise Hall 
Phase I

Warren Design/Phase B2008-2010

Replace College of Education Building - Tate Page Hall Warren Complete/In Warranty2006-2008 100 05/31/11 05/31/11*

Underground Infrastructure Repair and Replacement Warren Planning2010-2012

Underground Infrastructure Repair and Replacement 
(Subproject: Campus Steamline Repairs)

Warren Complete/In Warranty2010-2012 100 11/30/11 11/30/11

Upgrade Steam Plant Air Quality System (Subproject: 
Purchase and Install gas boiler)

Warren Complete/In Warranty2008-2010 100 12/05/11 12/05/11

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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